
Right-of-wayPreliminary Engineering Construction
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NE St. Johns Road NE 50th Avenue to NE 72nd Avenue Heniges, Bushaw, Bedell, Emrick, Milne, Monteith, 
Khan, Washington, Gaddis 301422 $14,153,389 $669,000 $131,903

Mar-01 Sep-01 Mar-02 Nov-04 Jul-03 Dec-04 Aug-01 Jul-02 71 6 41 Aug-05 Nov-05 Jan-07 Dec-07

Feb-01 Sep-01 Mar-02 Jul-03 Jul-01 Jan-02 48 4 31

Jun-02 Mar-03 Jun-03 Oct-04 Jul-03 Dec-04 Jun-03 Jan-03 28 0 25 Jan-05 Mar-05 Jan-06 Sep-06

May-02 Mar-03 Jun-03 Jul-03 Jun-03 Jan-03 1 0 0

Sep-01 May-02 Sep-02 Oct-03 N/A Jul-02 May-02 Jan-02 47 2 63 Jan-04 Mar-04 Jan-04 Oct-04

Sep-01 May-02 Sep-02 Oct-03 N/A Jun-02 Apr-02 Sep-02 47 2 63 Feb-04 Mar-04 Jan-04

May-02 Oct-02 Apr-03 Jul-03 Jan-03 Aug-03 Jan-03 Dec-02 1 1 20 Jul-03 Mar-04 Jan-04 Feb-05

May-02 Oct-02 Apr-03 Jul-03 Jan-03 Nov-03 Jan-03 Dec-02 1 1 20 Jul-03 Mar-04 Jan-04

May-02 Dec-02 May-03 Dec-05 N/A Dec-05 Dec-02 Jan-08 57 2 14 Jan-06 Mar-06 Jan-09 Apr-07

May-02 Dec-02 May-03 N/A Oct-02 1 1 0

Apr-03 Oct-03 TBD TBD Jan-05 TBD Oct-03 TBD 29 2 0 TBD TBD TBD TBD

Apr-03 Oct-03 May-03 1 0 0

Aug-02 Mar-03 Jun-03 Dec-03 Jan-04 Jun-04 Jan-03 Sep-02 18 3 11 Feb-05 Apr-05 May-05 Aug-06

Aug-02 Mar-03 Jun-03 Dec-03 Jan-04 Jan-03 Jan-03 17 2 10

Nov-02 Dec-02 Jun-03 Dec-03 N/A Dec-03 Feb-03 Jan-03 29 1 11 Jan-04 Mar-04 Jan-04 Oct-04

Nov-02 Dec-02 Jun-03 Dec-03 N/A Dec-03 Feb-03 Jan-03 28 1 10 Jan-04 Feb-04 Jan-04

Jun-03 Sep-03 Feb-04 TBD Mar-04 Apr-05 Oct-03 TBD 45 3 10 TBD TBD TBD TBD

Jun-03 Sep-03 Feb-04 LATE Oct-03 0 0 0

Mar-03 Aug-03 Mar-04 Sep-04 N/A Aug-03 Oct-03 Jun-04 5 0 12 Dec-04 Jun-05 Jan-06 Sep-05

Mar-03 Aug-03 LATE N/A Aug-03 Oct-03 1 0 1

Apr-03 Oct-03 Jun-04 Oct-05 Jan-04 Feb-05 May-05 Jul-05 11 1 11 Sep-05 Apr-06 Jan-05 Jan-07

May-03 Nov-03 Jan-04 3 2 3

Sep-03 Nov-03 Jul-04 May-07 N/A Jan-05 Aug-04 Jan-06 122 6 2 Dec-07 TBD Jan-08 TBD

Sep-03 Nov-03 N/A 0 0 0

TBD Feb-05 Nov-05 Mar-06 Mar-05 TBD TBD TBD 31 2 46 Feb-06 Sep-06 TBD Aug-08

0 0 0

Nov-03 Feb-04 May-04 Aug-04 Apr-04 Mar-05 Mar-04 Jan-05 85 1 83 Mar-05 Apr-05 Jan-08 Mar-06

Nov-03 Feb-04 LATE 0 0 0

Jan-04 May-04 Nov-04 Mar-05 N/A May-04 May-04 TBD 40 0 40 Jun-07 Jul-07 TBD Feb-08

Jan-04 N/A 0 0 0

Nov-03 Jun-04 Sep-04 Dec-04 N/A Dec-04 Jul-04 Jan-04 3 0 6 Dec-04 Mar-05 Jan-05 Jul-05

Nov-03 N/A Jan-04 0 0 0

Aug-03 Oct-03 Jan-04 Feb-04 N/A Apr-04 Sep-03 Sep-03 3 0 5 Apr-04 Jun-04 Jan-04 Oct-04

Oct-03 Nov-03 Jan-04 Mar-04 N/A Apr-04 Nov-03 Sep-03 3 0 5 Apr-04 Jan-04

N/A N/A N/A May-04 N/A N/A N/A N/A N/A N/A N/A N/A Jun-04 Jan-04 Sep-04

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Jan-04

N/A Apr-04 N/A May-04 N/A May-04 N/A N/A 0 0 1 Jun-04 Jun-04 Jun-04 Aug-04

Apr-04

Feb-04 Mar-04 May-04 Jul-04 N/A Jul-04 Mar-04 Jan-04 4 0 2 Jun-04 TBD TBD TBD

Feb-04 Mar-04 N/A Mar-04 0 0 0

Jun-99 Feb-00 Apr-01 Jun-01 Dec-00 Dec-04 Feb-01 Nov-99 24 1 12 Sep-04 Apr-05 Jan-05 Oct-06

Jun-99 Feb-00 Apr-01 Jun-01 Dec-00 Feb-01 Nov-99 21 1 10

Nov-99 Mar-01 Oct-01 Apr-03 Oct-02 Aug-04 Jul-01 Jul-01 11 1 20 Dec-04 Mar-05 Jan-05 Nov-05

Nov-99 Mar-01 Oct-01 Apr-03 Jul-03 Dec-02 Jul-01 4 1 6

Sep-02 May-03 Dec-03 Dec-04 Aug-04 Dec-05 Jan-02 Jan-06 81 4 4 Mar-08 Mar-09 Jan-09 Sep-10

Aug-02 May-03 Dec-03 Jan-02 7 1 0

Sep-99 Dec-99 Feb-00 Mar-00 Dec-99 TBD Oct-99 Oct-99 12 0 12 TBD TBD TBD TBD

Sep-99 Dec-99 Mar-00 Apr-00 Dec-99 Oct-99 Oct-99 7 0 7

Apr-00 Sep-00 Aug-01 Aug-03 Sep-00 Aug-02 May-01 May-01 10 3 11 Feb-04 Apr-04 Jan-07 Jul-05

May-00 Sep-00 Aug-01 Sep-03 Sep-00 Aug-02 May-01 May-01 7 3 5 Feb-04 Apr-04

Mar-00 Jun-00 Sep-01 Apr-03 Aug-01 Feb-04 Nov-00 Jan-01 38 0 115 Feb-04 Apr-04 Jan-04 Nov-05

Apr-00 Jun-00 Sep-01 Apr-03 Aug-01 Feb-04 Apr-00 Jan-01 37 0 106 Mar-04 Apr-04 Jan-04

N/A N/A N/A N/A N/A N/A Nov-03 Jan-04 3 0 3 Jul-04 N/A N/A N/A

N/A N/A N/A N/A N/A N/A Nov-03 Jan-04 2 0 0 N/A N/A N/A

N/A Apr-04 Jun-04 Jul-04 N/A Jul-04 N/A N/A N/A N/A N/A N/A Aug-04 N/A Oct-04

Apr-04

N/A Apr-04 May-04 Jun-04 N/A Jun-04 N/A N/A N/A N/A N/A N/A Jul-04 N/A Sep-04

Apr-04 Apr-04

Apr-04 May-04 Jun-04 Jul-04 N/A Jul-04 N/A N/A N/A N/A N/A N/A Aug-04 N/A Oct-04

Apr-04

Jul-04 Aug-04 Feb-05 Aug-05 Aug-04 Aug-05 Aug-05 N/A 0 0 1 N/A Oct-05 N/A Sep-06

Jun-04 Aug-04 Jan-06 Mar-06 Aug-04 Jan-06 N/A N/A N/A N/A N/A N/A May-06 N/A Nov-06

Various Various Various Various Various Various Various Various Various Various Various Various Various Various Various

% Annual Milestones on Time ( Goal 80% ) 79%

TBD

NE/NW 149th Street Walkway

NE 139th Street

$1,655,000

$4,564,464

Various

$8,332,000 $150,000Rogers, Wallis Engineering, Maddux, Fletcher, Monteith 350422

$38,371,750

400281

$3,887,000

$18,364,000

Bett's Bridge # 26 Replacement  (Salmon 
Creek) Salmon Creek Avenue Heniges, WSDOT, Bushaw, Clark

NE 88th Street Hwy 99 to St. Johns 

$590,000

$200,000

NW 21st Street to NE 10th Avenue

I-5 & I-205 Over-Crossing (NE 10th Avenue  to Tenny 
Road)

$417,000

Andrews, Pierce, Berreth, Clark, Kildun

SR-503 to NE 137th Avenue Dolan, Klug, Weiss, Clark

$390,000 $14,977

NE Andresen Road to I-205 Washington, Otak, Inc., Benedict, Mulherin

$100,000 $14,507

340122 & 340221 $2,600,000

Design activities to remain at 90% due to programming constraints$11,511,925 $100,000

330522

330722

330422

330822

$244,398

NE 76th Street NE 94th Avenue to NE 107th Avenue Gamble, Mackay & Sposito, Weiss, Arthur

Hazel Dell Avenue to Hwy 99 Rogers, WSDOT, Emrick, Fletcher, Arthur NE 117th Street

Hall, Fletcher, Krause

Wills, Slye, SutterVarious Locations

NE Ward Road/NE 172nd Avenue South of Davis to NE 119th Street

Barnett, Shafer, Fletcher, Bedell

Clark County Clean Water Program Gamble, Otak, Hardiman, Monteith

Gabbert (Mill Cr.) Mitigation Clark County Clean Water Program

NE 72nd Ave. Walkway, NE 134th St., 
Lakeshore/Salmon Cr. Group 2, NE 199th St., Covington
Rd., NE 117th/119th, Padden Parkway

NE Heisson Road / 244th Street 
Intersection Intersection of Heisson Road and NE 244th Street

Overlays (Hot & Cold Mix)

NW 119th Street

NE 172nd Avenue NE 12th Street to NE 18th Street

NE 139th Street

NE 162nd Avenue NE 39th Street to Ward Road

$673

Construction Contract Awarded to Thompson Brothers, Inc.

$388,476

90% plan review submittal anticipated for May, 04

$22,800

$3,776

Awaiting Corps of Engineer and Dept. of Ecology Approval - Condemnation Process Proceeding

321122

321222

$2,368,252

$8,015,000

320922

$3,755,149

$854,000

321022

Project currently on hold due to programming constraints

320322 $5,035,425

$10,355

Discussions continue in nailing down the location of the stormwater facility

312122

County permits and SEPA submitted.  Federal environmental permit submittal anticipated for May, 04 - Delay as a 
result of indecision by the federal agencies of wetland jurisdiction

$491,000 $21,867

$5,429,830 $0 $14,471

$1,618,000 $133,265

$1,300,000 $179,511

$277,009

$200,000

-

NE Fourth Plain to NE 76th Street Krause, Fletcher, Bedell

Small, Klug, Weiss, Monteith 331822

393722 $12,558,424

400279

$4,725,000

NE 88th Street St. Johns Road to Andresen Hall, Hopper Dennis Jellison, Benedict

NE 137th Avenue

NW 179th Street I-5 to NW 11th Avenue Heniges, Grange, Krause, Benedict 320222

Hazel Dell Avenue NE 99th Street to 114th Street Small, Shafer, Kildun, Arthur

Construction Contract Awarded to Nutter Underground, Inc.

NE 10th Avenue NE Carty Road to Ridgefield Small, Grange, Kildun, Barnett 311522 $3,342,932 $2,650,000 $107,405 Construction Contract Awarded to Tappani Underground, Inc.

$5,350,409 $3,605,000 $104,960

NE 63rd Street 

NE 15th Avenue NE 179th Street to Union Road Roger, Sverdrup Inc., Kildun, Bedell

NE 99th Street

Dolan, Mackay & Sposito, Weiss, Monteith

NE 76th Street NE 117th to NE 147th Avenue Sawyer, Klug, Clark, Benedict 311022

$9,192,162 $53,262NE 72nd Avenue Vicinity of NE 99th Street to St. Johns Sawyer, Milne, Emrick, Kildun 310122 $803,000

NE St. Johns Road NE 50th Avenue to NE 72nd Avenue Heniges, Bushaw, Bedell, Emrick, Milne, Monteith, 
Khan, Washington, Gaddis 301422 $14,153,389 $669,000 $131,903

Design activities to remain at 90% due to programming constraints

Discussions continue with WSDOT to determine regional strategy

Bedell, Barnett, Harper Houf Righellis, Kildun, Benedict 330222

Heniges, WSDOT, Bushaw, Arthur 330322 $27,372,111 $300,000

$11,866,800

$76,531

Bliss Rd/NW 36th Avenue SWF Retrofit Clark County Clean Water Program Andrews, HDJ, Hardiman, Wilson 400280

$122,263

$5,719,060 $503,000

-

382822

$6,981,000

$28,500

Various

Clark County Clean Water Program $595,180

400291 $500,000

400282 $442,365

NE 20th Avenue to NE 29th Avenue

381122

Bikeways, N'hood traffic, safety, Close-out 
Projects, Misc. Projects, corridor 
completion

NE 179th Street Small, Emrick, Klug, Benedict, Arthur

Clark County Clean Water Program Andews, HDJ, Hardiman, WilsonSuds Cr SWF Expansion

North Salmon Creek / Hwy 99 SWF Andrews, Otak, Hardiman, Wilson

NE 10th Avenue to NE 50th Avenue

$7,742,000

Design activities to remain at 90% due to programming constraints$102,204

$4,848,000 $1,717,220TBD

$13,693,500

$75,000 -

$997,500

Hazel Dell Avenue to NW 7th Avenue Hall, Emrick, Fletcher, Monteith 381022

$189,971,829All Scheduled dates reflect 5/1/04 information. TOTAL

$541,945

$6,843,221 $200,000 $100,759

$434,000

Design activities to remain at 90% due to programming constraints$3,750,000

$70,964 Bid opening scheduled for May 25th

$100,000

Salmon Creek Historic Channel

$13,220

Construction contract awarded to Cascade Bridge, Inc.

Bid opening scheduled for May 18th

$140-

NE Hwy 99 Realignment NE 20th Avenue to NE 134th Street Hall, Otak Inc., Fletcher, Arthur 392922

- $17,475

$353,087

Gamble, Szwaya, Wilson, Rowell

Awaiting Corps of Engineer and Dept. of Ecology Approval - Project on Hold

$189,602

$6,188

$5,726

$2,100

Right-of-way work in conjunction with Legacy agreement400122 $211,500 - $51,028

$90,750 $12,342Dole Valley Road Slide Repair Dole Valley Road Dolan, Grange, Weiss, Price 340411 $95,250
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